

CMS Medicaid Integrity Group

Review and Audit Medicaid Integrity Contractor Procurement Status

CMS Regions	Review MIC	Award Date	Audit MIC	Award Date	Current Audit Status by State
Regions I/II CT, MA, ME, NH, NJ, NY, PR, RI, VI & VT	To Be Determined	July 2009	IPRO	July 2009	Initial audits to begin October 2009
Regions III/IV AL, DC, DE, FL, GA, KY, MD, MS, NC, SC, TN, VA & WV	Thomson Reuters	April 2008	Booz Allen Hamilton; In process of recompeting contract for future years	April 2008 September 2009	Audits underway in: AL, DC, DE, FL, GA, KY, MD, NC, SC & VA Audits in TN to begin June 2010 Audits in remaining states to begin November 2009
Regions V/VII IA, IL, IN, KS, MI, MN, MO, NE, OH & WI	AdvanceMed	May 2009	To Be Determined	September 2009	Initial audits to begin November 2009
Regions VI/VIII AR, CO, LA, MT, ND, NM, OK, SD, TX & UT	AdvanceMed	September 2008	HMS	September 2008	Audits underway in: AR, CO, LA, NM, OK & TX Audits in remaining states to begin November 2009
Regions IX/X AK, AZ, CA, HI, ID, NV, OR & WA	To Be Determined	September 2009	HMS	April 2009	Audits underway in: CA Audits in AZ to begin June 2010 Audits in remaining states to begin November 2009

Education Medicaid Integrity Contractor Procurement Status

Overview of Task	Education MIC	Award Date
Gap analysis of existing education & training efforts; develop fraud, waste, and abuse education & training materials; educate Medicaid providers about appropriate & accurate billing for services	To Be Determined	September 2009
Develop educational curriculum via web-based & traditional methods; educate Medicaid providers about Medicaid program integrity & quality of care	To Be Determined	September 2009